
REGULAR MEETING of the Burrillville Library Building Committee

held Thursday, April 13, 2006 at 6:30 P.M. at the Burrillville Town Hall,

105 Harrisville  Main Street, Harrisville, RI.

MEMBERS PRESENT:  Victor D. Antoniello, David C. Ketcham, Robert

J. Martel, Michael A. Caron, G. Wayne Miller 

MEMBERS ABSENT: Christopher Blakely, James Moran,

EX OFFICIO MEMBER ABSENT:  William A. Andrews, Town Councilor

OTHERS PRESENT:  Sandra Mundy, Pamela Redfern, Kevin Blais,

Aaron Coutu (Library Fundraising Committee Chairperson)                   

 

The meeting was called to order at 6:39 P.M. by Vic Antoniello,

Committee Chair 

I.	PUBLIC COMMENT

None.    

II.	REVIEW OF THE MINUTES

A motion was made by Michael Caron and seconded by David

Ketcham to accept     



(with revisions) the minutes from the meeting on 3/30/2006.  With no

further 

discussion, the vote in favor was unanimous.

      III.      REVIEW AND ACT ON THE FOLLOWING

CORRESPONDENCE:

A.	A motion was made by Wayne Miller and seconded by Robert

Martel to receive and file the Engineering Evaluation/Cost Analysis

document from Lincoln Environmental dated 3/14/06.  With no further

discussion the vote in favor was unanimous.

      IV.      REVIEW AND ACT ON INVOICES/EXPENSES:

	

A.	Invoice 033106 dated 3/31/06 from Bernadette  Schuster, Clerk to

the Committee 

      was deferred to the next meeting. 

B.	A motion was made by Robert Martel and seconded by Wayne

Miller to approve  

      payment for the balance of Invoice #5919 dated 02/15/06 from

Newport 

                        Collaborative Architects for $8,589.96.  With no further

discussion, the vote in 

                        favor was unanimous.

		C.  Invoice 2602005 from Lincoln Environmental dated 2/15/06 for



$3,387.75 will be  

     deferred to the next meeting since internal approval has not yet

been received.

V.	REVIEW AND ACT ON CHANGE ORDERS:

	None.

VI.	REPORTS

	A.  ARCHITECT

Pamela Redfern reported that there has been indicated increased

interest from   several General Contractors, a total of (8) General

Contractors have expressed serious interest in the project.  There

have also been numerous subcontractors interested.  Pamela also

reported on the Pre-Bid Conference from the previous day. 

Contractor attendance was very low, but all involved team members

were in attendance. It is expected that Pre-Bid Conference scheduled

for next week will be more heavily attended. 

Wayne Miller asked for clarification on the acceptance of bids,

specifically if the   

Committee is required to accept the lowest bid.  While OLIS may

require the acceptance of lowest reasonable bid, Walter Kane

indicated at the previous meeting that the qualifications of the



contractor must be considered in order to serve the best interest of

the town when awarding the bid.

Robert Martel questioned if the bid documents had been revised to

require the 

GC to identify names of the subcontractors included in their bids to

prevent the GC from shopping out the sub work after the bid has

been awarded.  Vic Antoniello indicated that these issues will be

addressed with Walter Kane when the bids are being awarded.

C.	LIBRARY ADMINISTRATION

Sandra Mundy mentioned a recent article about the Pascoag Library

from a recent edition of Northwest Neighbors.  

D.	PLANNING DEPARTMENT

No reports.

E.	 LIBRARY FUNDRAISING COMMITTEE

Aaron Coutu reported on the activities of the Library Fundraising

Committee.  The Committee is in the planning stage and is finalizing a

timeline for Fundraising efforts.  Fundraising activities being

considered include a general Fundraising Drive, identification and

solicitation of donors (both individuals and corporate donors),



research and application for Grants, Major Fundraising events and

miscellaneous activities at Town events (such as Family Fair.)  The

Committee has established a Fundraising Goal of $350,000, which will

include any awarded Grant Money.  Committee members are

soliciting local businesses for donations of printed materials and

supplies to offset the fundraising expenses.  

The Committee is presently approving a 6th member and is still

seeking a 7th member.

VII.	DISCUSS AND TAKE ACTION ON SCOPE OF WORK, SELECTION 

            CRITERIA AND ADVERTISING FOR A CLERK OF THE WORKS

FOR        

            THE PROJECT

The advertisement has been run and the bid date should be extended

since the current deadline of April 30 is a Sunday.  Robert Martel

suggested that the Clerk of the Works hiring be contingent upon the

project being viable.  

           

VIII.	DISCUSS AND TAKE ACTION ON CD COST ESTIMATES,

SPECIFICATIONS, BID DOCUMENTS AND DRAWINGS.

Vic Antoniello has a full set of documents for use by Committee

members as needed.  Additional sets are located in the Planning

Department and a set that is reserved for the Library is at Town Hall

pending delivery to the Library.



				

IX.	GENERAL DISCUSSION OF THE PROJECT	

The bid opening will be held in Chambers (pending availability).   All

Committee members signed a letter of gratitude to Karen Mellor for

her assistance with the OLIS application process.  

X.	ADJOURNMENT

A motion was made by Wayne Miller and seconded by Michael Caron

to adjourn at 8:15 P.M.  With no further discussion the vote in favor

was unanimous.

The next meeting is scheduled for Thursday, May 11, 2006, 6:30 p.m.

at Burrillville Town Hall Chambers.    

Information relating to the meeting is on file with the record of the

minutes in the	 office of the Town Clerk.


